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INTELLIGENT PRODUCTS: SHIFTING THE 
PRODUCTION CONTROL LOGIC IN 
CONSTRUCTION (WITH LEAN AND BIM) 
Bhargav Dave1, Sylvain Kubler2, Ergo Pikas3, Jan Holmström4, Vishal Singh5, 
Kary Främling6, Lauri Koskela7, and Antti Peltokorpi8 
ABSTRACT 
Production management and control in construction has not been addressed/updated 
ever since the introduction of Critical Path Method and the Last Planner® system. 
The predominant outside-in control logic and a fragmented and deep supply chain in 
construction significantly affect the efficiency over a lifecycle. In a construction 
project, a large number of organisations interact with the product throughout the 
process, requiring a significant amount of information handling and synchronisation 
between these organisations. However, due to the deep supply chains and problems 
with lack of information integration, the information flow down across the lifecycle 
poses a significant challenge. This research proposes a product centric system, where 
the control logic of the production process is embedded within the individual 
components from the design phase. The solution is enabled by a number of 
technologies and tools such as Building Information Modelling, Internet of Things, 
Messaging Systems and within the conceptual process framework of Lean 
Construction. The vision encompasses the lifecycle of projects from design to 
construction and maintenance, where the products can interact with the environment 
and its actors through various stages supporting a variety of actions. The vision and 
the tools and technologies required to support it are described in this paper. 
KEYWORDS 
Building Information Modelling (BIM), intelligent products, lean construction, 
building lifecycle management. 
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INTRODUCTION 
Information and communication systems and novel management concepts are 
evolving faster than ever before enabling construction companies work more 
effectively and efficiently, however the industry has not been able to achieve the 
desired benefits ( Stewart and Mohamed, 2004; Adriaanse, Voordijk and Dewulf, 
2010; Kang, O’Brien and Mulva, 2013). However, most of these new concepts are 
developed in isolation and do not sufficiently balance the people and process aspects, 
and have not been able to improve the core construction processes (Dave, et al., 2008). 
Therefore, there lies an opportunity for building a new framework that can provide a 
comprehensive technological and process solution supporting construction lifecycle.  
Management in construction traditionally relies on ”push” based logic, for 
example the production management process based on CPM (Critical Path Method), 
where the plans are pushed from the top ( Ballard, 2000; Ballard, et al., 2002). Even 
though, lean production and Last Planner® are based on the “pull” logic, the 
predominant information delivery and control logic supports “push” based processes 
(Dave, et al., 2014). This coupled with the separation of product and process 
(production) information, and in general the separation of information from “product 
individual” makes information management and flow difficult across the supply chain 
(Kärkkäinen, et al., 2003).  
This research aims to introduce a new production logic for construction, one 
where the control logic of production, i.e. assembling instructions, sequencing and 
manufacturing, and information about the product is linked to the product itself and 
“travels” through the production lifecycle, (i.e. from conceptual design through to 
construction and facilities management). As such, the proposed technologies or 
concepts on their own are not new, but their emergence and maturing is opportune to 
the development of the proposed concept for construction. The idea of product centric 
control (Kärkkäinen, et al., 2003) has been successfully tried in manufacturing 
environment, and with a limited scope in logistics process in construction (Ala-Risku 
and Kärkkäinen, 2006). However, the proposed vision builds on these ideas and 
attempts to address the construction lifecycle. The paper begins with a critical review 
of the current production management and its major components. In the following 
section the proposed solution is outlined and its major building blocks explained. A 
case study and potential application scenarios are presented next followed by a 
discussion and the conclusion.  
THE VISION – INTELLIGENT PRODUCTS IN 
CONSTRUCTION 
A product centric vision – as shown in Figure 1, where the contextual operative logic 
of a product individual to support the lifecycle is embedded (or linked) within 
individual components already from the design phase. The vision covers the lifecycle 
of the production process from design to construction and maintenance, where the 
products can interact with the environment and its actors supporting a variety of 
actions. This new vision will help designers focus on value provision by making 
available real-life, context sensitive data from previous installations, enable self-
organization of construction projects, reduce the cost of owning facilities, facilitate 
feedback function for improving product design. For developing the new framework, 
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we use the theory of technology as a basis together with an inside out logic; BIM as a 
platform for modelling product and process information; the internet of things for 
connecting different realities (virtual and physical); and direct connection to 
manufacturing. Whilst all these have been maturing separately, these concepts are 
now brought into one common framework. 
 
Figure 1: Product Centric Information Management (based on Kärkkäinen, et al., 
2003) 
CONCEPTUAL UNDERPINNINGS 
Production planning and control affect construction processes directly, and have been 
one of the major aspects affecting construction productivity. Koskela (2000) 
attributes many of the problems related to the planning process in construction to the 
lack of an explicit theory and the predominant “Transformation” or “T” view of 
production. Koskela (2000) argues that this has led to the neglect of “flow” and 
“value” views in production and in turn has resulted in wasteful processes. The direct 
manifestation of this “T” approach can be seen in how the projects are organised and 
managed, as the activity guidelines/instructions for the next step in production are 
always pushed from outside of the production system (often according a CPM 
plan/schedule) and the flow of information is often dependent on systems external to 
production. 
From a technological viewpoint, Building Information Modelling (BIM) has the 
potential to transform the way products/building elements are managed in 
construction supply chain (Eastman, et al., 2011; Aram, Eastman and Sacks, 2013). 
BIM not only provides a product modelling platform but an information management 
platform that can serve stages of entire project lifecycle. (Sacks, et al., 2010) have 
discussed the synergistic potential of lean construction and BIM across the project 
lifecycle. While these synergies have been realised in individual implementations and 
projects, there is not a systematic exploitation strategy, and a general lack of 
integrating technologies or systems that help realise these synergies. In particular, the 
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aspect of information flow and communication across supply chain is the one where 
there are major gaps ( Stewart and Mohamed, 2004; Adriaanse, Voordijk and Dewulf, 
2010) . While the product centric control logic idea has been proposed and trialled for 
logistics process in construction (Ala-Risku and Kärkkäinen, 2006), it has not been 
applied across the lifecycle. Some of the main problems that the vision tries to 
overcome are outlined in the following section. 
PROBLEMS WITH THE FRAGMENTED SUPPLY CHAIN 
The construction industry is highly fragmented with a large number of small 
companies operating in the sector. Over the last 30 years the industry has increasingly 
grown risk averse and relies mostly on subcontracted workers to execute projects. 
(Dainty, Millett and Briscoe, 2001). Figure 2 shows the dominance of small and 
medium size (SME) companies in construction, where the Large and Medium size 
only form 0.7% of the overall proportion. This severe fragmentation in the supply 
chain makes it increasingly difficult for information to be synchronised and 
communicated at various lifecycle stages. Dainty, Millett and Briscoe (2001) report 
that the UK construction sector is a long way from being able to achieve true supply 
chain integration and that an adversarial culture is ingrained within industry’s 
operating practices, where a general mistrust between companies prevail.  
 
Figure 2: Proportion of Construction Firms by Size (DTI, 2004). 
ALIGNMENT OF VALUE IN SUPPLY CHAIN 
The above mentioned fragmentation means that a single company has typically a 
limited role in a construction supply-chain and it tries to capture value from upstream 
and downstream partners for its own use (Matthyssens,Vandenbempt and Goubau, 
2008). This has led to a product centric business logic in which value is seen to be 
created when technically functional product or solution is sold and delivered to 
customer. However, recent research underscores that value is fundamentally derived 
and determined only in use - the integration and application of resources in a specific 
context (Vargo, Maglio and Akaka, 2008). With current practices, lack of appropriate 
information about how to use products during its life-cycle from production to 
delivery, assembly and maintenance, lead to waste of resources and decreased overall 
value. 
NEED TO DESIGN FOR LIFECYCLE/OPTIMISE TOTAL COST OF 
OWNERSHIP 
Most decisions at the design stage are largely made in isolation from life-cycle 
aspects through local optimization (Reed, 2009). Some of the reasons behind this 
include managerial and technological limitations (Koskela, 2007). Global life-cycle 
optimization either for cost, building performance or user experience requires 
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different organizational structures, as information from all domains are typically 
needed for making accurate life-cycle assessments (Putnam, 1985; Forgues and 
Koskela, 2008). Design is based on direct costs, at best on short-term profitability. 
Even when the lifecycle performance of a building or building subsystem is modeled, 
an unknown gap between potential and actual performance remains in the absence of 
tools and methodologies to spot opportunities.  
The results of these information gaps are that costs are higher and performance 
lower than would be possible (Clark, 1991). This represents a significant waste of 
resources in design and construction and ongoing derision of value in use and 
operations. In the presence of the information gaps the service providers and solution 
developers remain unable to systematically improve performance of buildings in use 
or improve the design of solutions based on evidence (Reed, 2009). 
WHAT DOES THIS RESEARCH PROPOSE 
The central tenet of the intelligent product vision is to either embed or link contextual 
product and process related information, which needs to be communicated to actors 
operating on them across the supply chain, within the products themselves. With this, 
the products “flow” across the lifecycle “demanding” actions to be performed on 
them and providing necessary information needed to do so. The products collect 
information about their performance, either automatically through sensors or 
qualitative feedback from users, which can then be used to analyse its performance in 
its given contextual space. The basic building blocks and the role they play are 
provided in this section. These building blocks consist of technological components 
in BIM, IoT (Internet of Things) based communication systems, Agents and process 
and people related enabler in Lean Construction.  
BUILDING INFORMATION MODELLING 
Building Information Modelling (BIM) plays a central role in this concept. Products 
start their life as virtual representations in the BIM system and are assigned an URI 
(Uniform Resource Identifier, used to locate and link information across web) (or 
recognised with an existing one) from their inception in BIM, and also when in 
physical form (i.e. when it is purchased/assembled/constructed) and is associated with 
the product for its lifecycle. For example, by selecting a product in BIM from a 
manufacturer’s catalogue will link all the product specification, installation and 
tolerance related information that is available from the manufacturer’s system. This 
information is not integrated or input in the BIM model but only linked to it using the 
URI of the product. This way the model remains “light” and yet enriched with 
information. Although BIM systems may not be needed to input the information or 
store in the database/model, they should have appropriate user interfaces in order for 
users to interact with the information and visualise it. 
INTERNET OF THINGS (IOT) 
Like BIM, IoT also plays a key role in the proposed concept, as it provides the 
infrastructure where each individual product or indeed any object, organisation or 
entity within a project can be assigned a URI and information attached to it, which 
can then be accessed through appropriate interfaces. The IoT concept is nowadays 
mainly used for describing a network of physical objects that contain embedded 
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technology to communicate and sense or interact with their internal states or the 
external environment. The IoT encompasses hardware (the things themselves), 
embedded software, communications services and information services associated 
with the things. In practice, the IoT concept also includes data systems that contain 
information about those physical objects, such as design and manufacturing 
documents, service records etc.  
STANDARDS FOR IOT COMMUNICATION  
A communication framework for the IoT has been developed by the IoT Work Group 
of The Open Group (formerly called Quantum Lifecycle Messaging: QLM) that 
enables system-system, system-human and human-system communication, and also 
plays a key role in the concept. The communication standard has a potential to 
address the construction project lifecycle with BoL (Beginning of Life), MoL (Middle 
of Life) and EoL (End of Life) stages as depicted in Figure 3. Communication is at a 
centre stage in construction as the information has to be delivered to the right actor at 
the right time and in addition information has to be captured at the right moment (also 
in the field or on the move when concerned with logistics). The Open Group 
standards enable such a dynamic exchange of information to support the product 
lifecycle at each stage as shown in Figure 3 through the O-MI cloud. 
 
Figure 3: Open Group IoT Standards across the Project Lifecycle. 
AGENTS 
The notion of virtual enterprise (Aerts, Szirbik and Goossenaerts, 2002) describes a 
setting where supply chains become increasingly dynamic and network-like. Agents 
have been used for representing the participants of the supply chain, e.g. order 
acquisition agents, logistics agents, transportation agents, scheduling agents etc.(Fox, 
Barbuceanu and Teigen, 2000). The purpose of the agent architecture is typically to 
model, simulate and analyze supply chain operations in order to achieve better control 
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of them (Scholz-Reiter and Höhns, 2003). Product items can have associated agents 
(Holmström, et al., 2002; Kärkkäinen, et al., 2003), which can greatly simplify access 
to product information. It can also simplify updating product information in tracking 
applications, for instance. In a multi-company setting, agents usually communicate 
over Internet connections.  
Internet has become nearly ubiquitous for companies in all developed countries, 
making point-to-point connections obsolete. So if Internet access is available, there is 
no point in moving all product data along with the physical product. A challenge is 
that the link should be valid for the whole product life cycle. The information should 
also be constantly available (24/7). 
As shown in Figure 4, in the agent model, information is fetched and/or updated only 
when needed. Information access can be split into two main functions, namely: 
1. Accessing product data. Typical product data that needs to be accessed are 
user instructions, maintenance records, assembly instructions etc.  
2. Updating product data. Typical updates concern tracking of shipments, 
maintenance records, status monitoring of machines etc.  
 
Information fetched when needed 
 
Figure 4: The "agent model" for real-time access to product information. 
MULTI-AGENT SYSTEM AND INTELLIGENT PRODUCTS 
Multi-agent systems add another layer to agent intelligence, because in multi-agent 
systems there is an opportunity to exploit collective intelligence, which is greater than 
the sum of the parts. In such a scenario it is possible to achieve fairly complex set of 
tasks using simpler agents, because the complexity is achieved through the interaction 
between the agents and the knowledge distributed across the different agents. 
The ability to deal with complex tasks with fairly simple agents is particularly 
relevant to the proposed view of intelligent products. While construction projects and 
the information flow in such projects are known to be complex, the control logic and 
sub-tasks can be broken down to simpler rules at individual product levels. Thus, the 
rules and logic encoded within each product can be simple, but the ability for these 
products to interact with each other, and the human agents around them, will allow 
complex set to actions and activities to be realized within the construction projects. 
LEAN CONSTRUCTION 
Lean construction plays a central role in the intelligent products concept through the 
application of “pull” production concept and also through alignment of value across 
the supply chain. The underlying motivation behind intelligent products concept is to 
maximize value generation (or minimize value loss) and reduction of waste due at all 
lifecycle stages – the central tenets of lean. 
While the concept proposes to automate several scheduling and control functions, 
it still relies on collaboration between project team that could be achieved by the Last 
Planner System. In production management the vision support “just in time” logistics 
and pull production by automatically scheduling deliveries and requesting next task 
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action based on current status. Also, it aims to support Lean Design techniques such 
as Target Value Design and Choosing By Advantages by providing real-life data 
about components/previous designs when designing for new projects.  
POTENTIAL SCENARIOS 
JUST-IN-TIME LOGISTICS BASED ON PRODUCTION STATUS 
Resource management on construction sites is one of the most important areas from 
production management perspective (Koskela, 2000; Ballard, et al., 2002). Through 
intelligent products, the individual components and assemblies will have the sequence 
and control logic of the production embedded or attached with them already from the 
design phase. Through multi agents and IoT framework and a pull based production 
system, the products will themselves “know” when the next operation that needs to be 
performed on them and the related schedule. Hence, a product would “call” for 
delivery from a manufacturer or a supplier when it is ready to be shipped to the site. 
Once on site, the product would provide information about its location and “call” the 
worker when it is ready to be installed. Such production logic would be extended to 
the lifecycle of the product and can even include design and operations.  
DESIGN LIFECYCLE ANALYSIS 
The concept of intelligent products can become resourceful for designers and 
engineers building new structures. Spaces are needed for fulfilling client’s functional 
requirements and if one considers space also as a product, even though abstract, then 
feedback loop from previously built buildings and their actual spatial performance 
can facilitate building workspace planning (Pennanen, 2004). Based on programming, 
performance requirements can be assigned to these spaces, e.g. what should be the 
level of humidity, temperature, air volume exchange, safety etc. What is 
fundamentally important here, is how different elements become sub-systems, and 
systems as a whole building. Therefore, intelligent products can support the synthetic 
integration of basic entities into greater wholes for meeting client functional needs 
and performance requirements. Building information modelling combined with lean 
design practices such as target costing, target value design, choosing by advantages 
can benefit from intelligent products as it helps to maintain the whole life-cycle view 
of designing product either in building programming, developing a conceptual design 
or choosing proper physical structures and products.  
LEAN MAINTENANCE 
The operations and maintenance phase of a built facility accounts for the major share 
of project cost and resource consumption, hence it can have a significant impact on 
the realized project value. One of the key characteristics of the maintenance related 
issues is their time criticality and potential disruption of routine. Typical maintenance 
issues can disrupt existing value-delivering activities that are already running 
smoothly. With effective information management such disruptions can not only be 
reduced, but potentially prevented. Thus, among other approaches, maintenance 
response time and preventive maintenance are seen as two important pathways to 
technology-enabled lean maintenance. While such trends are already visible in 
current building automation systems, the intelligent product approach extends the 
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possibilities to a new dimension. In the new paradigm, the various systems and sub-
systems can also be envisioned as agents that interact through instant messaging, self-
diagnose and self-organize, reducing the information delay, reducing the layers of 
information exchange, and prevent potential waste that may occur due to cascading 
damages that could result from delayed maintenance of a critical sub-system. 
DISCUSSION AND CONCLUSION 
There are significant problems with production and supply chain management, 
information management and design management within the construction lifecycle. 
There have been attempts to provide solutions to individual areas including lean 
construction techniques of design management, supply chain alignment and 
production management and control. However, there is not yet a unified vision to 
address these problems across the entire lifecycle. The proposed vision attempts to 
tackle these problems through a combination of process-product-technology solutions. 
It is an ambitious vision, where most building blocks have individually proven their 
merit, however it is hypothesized that when combined their collective benefits will be 
much more significant. It is also anticipated that there will be many obstacles in 
realizing this vision, and it is a medium to long-term vision that has a potential to 
change the built environment lifecycle. 
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